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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Unit Manager 's Meeting: 200-BP-1 Operable Unit

February 24, 1994

1. SIGNING OF THE NOVEMBER 200-BP-1 MEETING MINUTES:

Minutes from the November meeting were reviewed and approved wi th one change. Unit
Managers agreed to cancel the December and January meetings due to scheduling conflicts.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)Co
r°.,.
a

No action items open.
.F

*_= 3. NEW ACTION ITEMS (INITIATED February 24,1994):
°-w
Pia

No new action items were initiated.

4. INFORMATION ITEMS: (See A ttachment #3)

• Status of Activities for 200-BP-1 - Mark Buckmaster presented the status of activities for the
200-BP-1 Operable Unit (see Attachment #3). Additional information is noted below:

* Remedial Investigation Status - Mark Buckmaster provided the status, indicating the RI
report was distributed to the regulators.

* Proposed Plan - No public meetings are scheduled.

* Prototype Barrier Status - M. Buckmaster noted that the work on the barrier is being
documented with weekly videos and photographs.

* Modified RCRA Barrier Status - Ecology requested that WHC continue to maintain
awareness of site-wide remediation efforts so that whatever activities are executed for site
preparation on the modified RCRA barrier will be supportive of other remediation efforts.

* Ar chive Samples - M. Buckmaster noted that the archived samples from crib drilling and
sampling will be disposed of, most likely in the Low Level Burial Ground. However, he

-	 ---- -- -	 -	 will investigate disposing of These samples into weiis scheduled to be abandoned.
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200-BP-1 Operable Unit Manager's Meeting
Official Attendance Record

February 24, 1994
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Attachment #3

200-BP-1 UNIT MANAGERS MEETING AGENDA
FEBRUARY 23, 1994

8:45-9:45 AM
2425 STEVENS, SAGEBRUSH ROOM

TPA Change Request M-15-93-01:

o	 Approved 1/6/94
VZj

o	 Modified TPA Milestone M-15-02E (Constructibility Report)
Submittal	 to EPA and Ecology by July 31, 	 1994.

ca°'a

CIQ o	 Target Dates:

cf
-	 1/15/94	 Laboratory Asphalt data (complete)
-	 1/31/94	 Proposed Plan (complete)
-	 1/31/94	 Final	 FS	 (complete)
-	 6/01/94	 EPA issues ROD
-	 8/01/94	 Definitive Design for the

Modified RCRA Barrier
- 10/01/94	 RD/RA Plan
-	 2/15/95	 Award Contract for Construction

-	 - 10/01/95	 Complete Construction Activities

Feasibility Study:

o FS Report was finalized and submitted on 1/31/94.

o Approval letter from EPA.

Proposed Plan:

o Proposed Plan submitted on 1/31/94

o Informal comments received from EPA and Ecology.

o Currently, revising document. Should be completed by
the end of next week. Revised document will be reviewed
by RL prior to submittal to EPA and Ecology.

o Public comment schedule?
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Prototype Barrier Status:

o Basefill has been completed.

o Installation of lower Neutron Probes will be completed
this week.

o Site preparation work has been initiated at Pit 30 and
the Basalt Quarry.

o Tentative schedule for placing asphalt is mid-March.

Modified RCRA Barrier Status:

o Conceptual Design Documentation is currently being
prepared (design criteria, layering sequence, size,
etc.).

o Site preparation activities have been initiated. Field work
should begin this summer.

- Groundwater Well Abandonment
(299-E33-01,02,03,04,05,06,07,22,23)

- Based on cover design - Groundwater Wells
299-E33-38,40 will be used for long term
monitoring

- Grouting of Flush Tanks
- Relocation of Power Poles

Issues:

o Disposal of radiological archive samples from the crib
drilling and sampling. Currently being stored at
200-BP-1.

200-BP-1 Pebmwy 24, 1994
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Attachment #4

Unit Manager's Meeting: 200 -BP-1 Operable Unit
February 24, 1994

Status of Action Items

NO ACTION ITEMS

200-BP-1 Febmary 24, 1994
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Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EPIC, WHC (116-08)

This list has been updated. Please inform Kay Kimmel (946-3692) of Dames & Moore (B1-42) of
deletions or additions to the distribution list.
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